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ESTIMATE RUN 10/04/2010

ESTIMATE SUMMARY 09:38:14

CONTID: C17048         ESTIMATE NO: 0007 PROG 2005

PCN: 17048-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Alma North Hoosier Pass PERCENT TIME:

PROJECT NO: STA 009A-027                  

Alma North

NAME OF ROAD: SH 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

PAVETEC, INC. PAY PERIOD ENDING 09/30/2010 DATE TIME STARTED 09/15/2009

P.O. BOX 23196 DATE LET 08/06/2009 DATE WORK BEGAN

 DATE AWARDED 08/24/2009 DATE TIME STOPPED 09/20/2010

 DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED 09/20/2010

SILVERTHORNE CO 80498     970/262-1016 DATE NOTICE TO PROCEED 09/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 655,809.76 PARTICIPATING $ $ 27,209.67

AWARD PROJECT AMT: 625,830.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.86

WORK DAYS

WORK DAYS

99.84%

1,073.15

27,209.67

27,209.67

27,209.67

$

$

$

$

654,736.61

0.00

654,736.61

0.00

654,736.61

-9,387.45

0.00

645,349.16

0.00

AMOUNT DUE 645,349.16 27,209.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,209.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 17048-BID    ESTIMATE RUN 10/04/2010

PROJECT: STA 009A-027                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 648.700

0.000

202-00240  
 

648.700

SY  

12.25000 7,946.58648.700

0.00

0010 *BLADING 4.000

0.000

203-01500  
 

4.000

HOUR

147.00000 588.004.000

0.00

0015 *EROSION LOG (12 INCH) 200.000

0.000

208-00002  
 

200.000

LF  

5.00000 1,000.00200.000

0.00

0020 *AGGREGATE BASE COURSE (CLASS 6) 1,731.340

0.000

304-06000  
 

1,731.340

TON 

19.00000 32,895.461,731.340

0.00

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 26.210

0.000

403-00720  
 

26.210

TON 

170.00000 4,455.7026.210

0.00

0030 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,891.820

0.000

403-34721  
 

4,891.820

TON 

68.75000 336,312.634,891.820

0.00

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 31.100

0.000

411-10255  
 

1,750.000

GAL 

3.50000 108.8531.100

0.00

0040 *RIPRAP (12 INCH) 10.000

0.000

506-00212  
 

10.000

CY  

265.00000 2,650.0010.000

0.00

0045 *6 INCH PLASTIC PIPE (SPECIAL) 53.000

0.000

603-50007  
 

53.000

LF  

997.00000 52,841.0053.000

0.00

0050 *PIPE EDGE DRAIN 263.000

0.000

605-82100  
 

263.000

LF  

200.00000 52,600.00263.000

0.00

0055 *SUBSURFACE DRAIN OUTLET 78.000

0.000

605-84000  
 

78.000

LF  

30.00000 2,340.0078.000

0.00
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PCN: 17048-BID    ESTIMATE RUN 10/04/2010

PROJECT: STA 009A-027                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DELINEATOR (TYPE III) 3.000

0.000

612-00003  
 

3.000

EACH

28.00000 84.003.000

0.00

0065 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 8.000

0.000

612-00031  
 

8.000

EACH

28.00000 224.008.000

0.00

0085 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

38,305.00000 38,305.001.000

0.00

0090 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

500.00000 500.001.000

0.00

0095 *EPOXY PAVEMENT MARKING 0.000

188.000

627-00005  
 

188.000

GAL 

64.50000 12,126.00188.000

12,126.00

0100 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 28.000

148.250

627-00012  
 

176.250

GAL 

32.50000 5,728.13176.250

4,818.13

0105 *FLAGGING 869.000

60.500

630-00000  
 

929.500

HOUR

25.00000 23,237.50929.500

1,512.50

0110 *TRAFFIC CONTROL INSPECTION 65.000

33.000

630-00007  
 

98.000

DAY 

34.00000 3,332.0098.000

1,122.00

0115 *TRAFFIC CONTROL MANAGEMENT 37.000

3.000

630-00012  
 

40.000

DAY 

467.00000 18,680.0040.000

1,401.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

6.00000 24.004.000

2.40

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.400

4.600

630-80342  
 

46.000

EACH

6.00000 276.0046.000

27.60
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PCN: 17048-BID    ESTIMATE RUN 10/04/2010

PROJECT: STA 009A-027                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.600

630-80343  
 

8.000

EACH

6.00000 36.006.000

3.60

0135 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

1,670.00000 3,340.002.000

334.00

0140 *DRUM CHANNELIZING DEVICE 36.000

4.000

630-80360  
 

40.000

EACH

11.50000 460.0040.000

46.00

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.400

0.600

630-80363  
 

6.000

EACH

11.50000 69.006.000

6.90

0150 *CONCRETE BARRIER (TEMPORARY) 360.000

40.000

630-80370  
 

400.000

LF  

34.00000 13,600.00400.000

1,360.00

0155 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

2.25000 450.00200.000

45.00

0160 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

835.00000 835.001.000

0.00

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A ASPHALT PAVEMENT INCENTIVE 14,844.070

0.000

700-70012  
 

14,844.070

F A 

1.00000 14,844.0714,844.070

0.00

0180 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17048-BID    ESTIMATE RUN 10/04/2010

PROJECT: STA 009A-027                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

4,396.140

700-70019  
 

4,396.140

F A 

1.00000 4,396.144,396.140

4,396.14

0190 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT -22,584.180

0.000

700-70025  
 

-22,584.180

F A 

1.00000 -22,584.18-22,584.180

0.00

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 24 INCH STEEL END SECTION 1.000

0.000

603-30024  
 

1.000

EACH

480.00000 480.001.000

0.00

0235 30 INCH STEEL END SECTION 1.000

0.000

603-30030  
 

1.000

EACH

790.00000 790.001.000

0.00

0245 30 INCH DRAINAGE PIPE (CLASS 3) 55.000

0.000

624-23030  
 

55.000

LF  

152.00000 8,360.0055.000

0.00

0250 MOBILIZATION 1.000

0.000

626-00000  
 

0.000

L S 

6,020.00000 6,020.001.000

0.00

0255 SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 1,459.260

0.000

216-00042  
 

1,459.260

SY  

3.00000 4,377.781,459.260

0.00

0260 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

300.00000 300.001.000

0.00
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PCN: 17048-BID    ESTIMATE RUN 10/04/2010

PROJECT: STA 009A-027                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 STRUCTURE BACKFILL (FLOW-FILL) 23.000

0.000

206-00065  
 

23.000

CY  

165.00000 3,795.0023.000

0.00

0270 REMOVAL OF ASPHALT MAT 28.000

0.000

202-00220  
 

28.000

SY  

5.00000 140.0028.000

0.00

0275 SEEDING (NATIVE) 0.150

0.000

212-00006  
 

0.300

ACRE

4,000.00000 600.000.150

0.00

0280 SOIL CONDITIONING 0.150

0.000

212-00032  
 

0.300

ACRE

3,100.00000 465.000.150

0.00

0285 24 INCH DRAINAGE PIPE (CLASS 3) 53.000

0.000

624-23024  
 

53.000

LF  

132.15000 7,003.9553.000

0.00

0290 FLAGGING STATION LIGHT 1.800

0.200

630-80305  
 

2.000

EACH

42.00000 84.002.000

8.40

0295 ADDED ITEM (LUMP SUM)/ MOBILIZATION 2010 1.000

0.000

900-00014  
 

1.000

L S 

6,120.00000 6,120.001.000

0.00

CAT 650,236.6127,209.67651,309.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0075 FIELD LABORATORY (CLASS 1) 0.000

0.000

620-00011  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0080 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

250.00000 500.002.000

0.00

CAT 4,500.000.004,500.00CURRENT AMT0400 $ $ $

$ 654,736.6127,209.67$655,809.76$CURRENT AMTPROJECT TOTAL


